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Introduction

® The Office of National Transportation (ONT) has made
steady progress in establishing the infrastructure to
support transportation to the repository.

® There are four ONT project areas:

— Institutional

— Nevada Rail

e N
— Fleet Acquisition

\_— Operations Planning/

® Two of these project areas have activities regulated by
the Nuclear Regulatory Commission (NRC).
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Transportation under the Nuclear
Waste Policy Act (NWPA)

o Transportation casks must be certified by NRC; A

e DOE must provide advance notification to states per

NRC regulations;
\_ /

e The Department of Energy (DOE) must use private

industry to the fullest extent possible in each aspect
of transportation;

e Under Section 180(c), DOE must provide technical
assistance and funds to states and Tribes for training
in safe, routine transportation and emergency
response procedures.
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Project Area
Fleet Acquisition

— Rail Car Acquisition;

¢+ Meetings with the rail car manufacturing industry

representatives were held to solicit their views on how

to proceed with eventual rail car design, manufacture,
and testing.

— Facility Acquisition;

/~— Cask Acquisition,

+ Meetings were held with the cask vendors; their
reports on current capabilities have been submitted.

+ Senior management has formally approved the first

\_ stage of the transportation team’s project proposals.

\
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Cask System Requirements

ONT is focused on maximizing the use of available cask
designs and NRC Certificates of Compliance (CoC) for
transport casks.

ONT has a preference for cask systems that provide the
maximum flexibility in terms of facility and fuel
compatibility.

Coordination efforts are underway to ensure
transportation casks are compatible with the Yucca
Mountain Surface Facilities.

— Size and weight parameters have been
bounded for facility design work;

— Cask handling considerations are being
integrated with facility design efforts.
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Cask Capability Assessment Reports

Purchase orders to perform cask capability assessments were
placed with vendors possessing NRC Certificates;

Vendors are now familiar with DOE’s spent nuclear fuel (SNF)
and high-level radioactive waste (HLW) data;

Meetings held in late August and early September provided an
opportunity for vendors to discuss the data and their ability to
meet ONT’s needs;

Preliminary summaries of vendor data indicate that about 60
percent of the fuel available for shipment in 2010 could be
accommodated by existing casks and Certificates;

Casks exist today that are technically capable of transporting
DOE waste material.

— Generally, the thermal, structural, and shielding requirements for
commercial SNF bound those of the DOE material.
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Project Area
e Operations Planning

— Will define, develop, implement, and demonstrate
operational infrastructure to support waste
transportation.

— Work is well underway in developing a Concept of
Operations and Transportation System Requirements.

+ Stakeholders have been engaged in the development of
route selection criteria for all transport modes.

¢+ ONT is supporting development/refinement of computer
modeling tools including RADTRAN and TRAGIS.

+ State, tribal, local government, homeland security, and
emergency response representatives are working on
security issues under the aegis of the Transportation
External Coordination Working Group.
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Pre-notification of NWPA Shipments

Pre-notification of state governors and tribal
points-of-contact is well established in DOE’s
Radioactive Material Transportation Practices
Manual, 460.2-1;

DOE, its contractors and carriers will provide
advance notification of non-classified shipments
of SNF and HLW;

In addition to NWPA requirements, all shipments
to the repository:

— Will be tracked 24 hours a day while in transit;
— Will have armed escorts.
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Summary

ONT is working with cask vendors to maximize
flexibility and use of existing casks with CoCs.

Operations Planning is in its early stages.

— Stakeholders are integral to the planning process.

— Relationships with states and tribes will be well
established before shipments take place facilitating
the notification process.

Meeting the requirements of the NWPA
regarding transportation is achievable.

©



